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1 INFORMACJE O PRZEDMIOCIE

NAZWA PRZEDMIOTU BIM w zarzadzaniu budowa

NAZWA PRZEDMIOTU

BIM in Construction Management
W JEZYKU ANGIELSKIM

KOD PRZEDMIOTU WIL BUD olIS D15 20/21
KATEGORIA PRZEDMIOTU Specialty subjects (profile: Construction Technology and Management)
LiczBA PUNKTOW ECTS 4.00
SEMESTRY 2

2 RoODzAJ ZAJEC, LICZBA GODZIN W PLANIE STUDIOW

p LABORATORIA
CWICZENIA
SEMESTR WYKLAD LABORATORIA KOMPUTERO- PROJEKTY SEMINARIUM
AUDYTORYJNE
WE
2 15 0 0 30 0 0

3 CELE PRZEDMIOTU

Cel 1 To explain the role and benefits of BIM technology for construction management.

Cel 2 To get students acquainted with features and issues of 4D BIM and 5D BIM. To discuss the use of BIM and
BIM-related technologies for construction site management. To make students aware of the impact of BIM
technology on construction management. To familiarize students with BIM-related technologies.

Kod archiwizacji:
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Cel 3 To prepare students for development of BIM-based time and cost analyses of construction works with the
use of dedicated BIM tools.

Cel 4 To familiarize students with functionalities of dedicated 4D BIM and 5D BIM software.

Cel 5 Individual and team work in the preparation of construction projects based on BIM technology. To prepare
students (at a basic level) to take part in research within the field BIM-based construction management.

4 WYMAGANIA WSTEPNE W ZAKRESIE WIEDZY, UMIEJETNOSCI I INNYCH
KOMPETENCJI

5 EFEKTY KSZTALCENIA

EK1 Wiedza Student knows the role and benefits of BIM implementation in the field of construction management.
Student knows the scope of information stored in BIM models essential for the processes of construction
management. Student is aware of the changes that arise from the implementation of BIM technology for
construction management.

EK2 Umiejetnosci Student is able to work with BIM models and find the information essential for 4D modelling
and 5D modelling.

EK3 Umiejetnosci Student is able to develop BIM-based cost estimates and BIM-based schedules while working
with dedicated BIM tools.

EK4 Kompetencje spoleczne Student is responsible for the results of her/his work. Student is able to discuss
the results of BIM based time and cost analyses with the others. Student is able to defend constructively his
point of view on the results of BIM based time and cost analyses in relation to both her/his own or the others
work. Student is open for constructive criticism.

EK5 Kompetencje spoteczne Ability to conduct independent and team research using BIM technology and
publishing in the field of management based on BIM modeling.

6 TRESCI PROGRAMOWE

WYKLAD

Lp TEMATYKA ZAJEC LiczBA
OPIS SZCZEGOLOWY BLOKOW TEMATYCZNYCH GODZIN

W1 BIM in management - introduction, definitions, divisions, idea. Maturity and 5
development levels BIM (LOD - Level of Development).

W2 IPD - Integrated Project Delivery. 2
Classifications of construction works - OmniClass, Uniformat, Masterformat and

W3 . L 2
others. The use of classification in management.

W4 BIM-based cost-estimations and scheduling of construction works. 4
BIM and other digital techniques at the construction site (digitization of

W5 construction, unmanned aerial vehicles, printing techniques, augmented reality, 5
etc.)
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LABORATORIA KOMPUTEROWE

Lp TEMATYKA ZAJEC LiczBa
OPIS SZCZEGOLOWY BLOKOW TEMATYCZNYCH GODZIN

K1 Basics of BIM models handling with the use of dedicated software (model viewers). 8
Cost estimation based on BIM models (e.g. system BIMestiMate and BIM Vision,

K2 8
Norma Expert).

K3 Scheduling and simulations of construction works (e.g. BIMestiMate, Navisworks). 6

K4 Creating revisions, checking objects, measuring, checking collisions (e.g. 4
Navisworks Manage, Trimble Connect for Desktop).

K5 Project management (BIM 360 cloud tools) 4

7 NARZEDZIA DYDAKTYCZNE

N1 multimedia presentation
N2 computer laboratories

N3 BIM software

8 OBCIAZENIE PRACA STUDENTA

FORMA AKTYWNOSCI

SREDNIA LICZBA GODZIN
NA ZREALIZOWANIE

AKTYWNOSCI
Godziny kontaktowe z nauczycielem akademickim, w tym:
Godziny wynikajace z planu studiow 45
Konsultacje przedmiotowe 2
Egzaminy i zaliczenia w sesji 4

Godziny bez udzialu nauczyciela akademickiego wynikajgce z nakladu p

racy studenta, w tym:

Przygotowanie sie do zaje¢, w tym studiowanie zalecanej literatury 20
Opracowanie wynikow 25
Przygotowanie raportu, projektu, prezentacji, dyskusji 20
SUMARYCZNA LICZBA GODZIN DLA PRZEDMIOTU WYNIKAJACA Z 116
CALEGO NAKEADU PRACY STUDENTA

SUMARYCZNA LICZBA PUNKTOW ECTS DLA PRZEDMIOTU 4.00
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9 SPOSOBY OCENY
OCENA FORMUJACA

F1 Completion of the lecture in the form of a test

F2 Project evaluation

OCENA PODSUMOWUJACA

P1 Average rating weight

WARUNKI ZALICZENIA PRZEDMIOTU

W1 passing lecture part
W2 passing project part

‘W3 Presence for min. 80% of laboratories classes

KRYTERIA OCENY

EFEKT KSZTALCENIA 1

The student has not mastered the general knowledge about the use of BIM in
management, does not know the levels of maturity and development of BIM,
NA OCENE 2.0 classification, does not know examples and is not able to characterize them.
Cannot work with BIM models. Altogether he mastered less than 50% of the
required knowledge.

Student knows the role and benefits of BIM implementation in the field of
construction management. Student knows the scope of information stored in BIM
models. Student knows a basics of BIM based construction management.
Altogether he mastered 50- 59% of relevant knowledge.

NA OCENE 3.0

The student has mastered the basic knowledge of the use of BIM in management,
knows the levels of BIM maturity and development, classification, knows

NA OCENE 3.5 examples of the use of BIM and is able to characterize them. Can "read" BIM
models. He can work with the building model. Altogether he mastered 60-69% of
relevant knowledge.

The student has mastered the basic knowledge of the use of BIM in management,
knows the levels of BIM maturity and development, classification, knows
examples of the use of BIM and is able to characterize them. Can "read" BIM
NA OCENE 4.0 models. Can discuss the basic problems associated with BIM models. He can
describe the methods of taking the bill of quantities and cost estimate based on
the BIM model. Has knowledge of simple 4D and 5D simulations. Altogether he
mastered 70-79% of relevant knowledge.

The student has mastered the basic knowledge of the use of BIM in management,
knows the levels of BIM maturity and development, classification, knows
examples of the use of BIM and is able to characterize them. Can "read" BIM
NA OCENE 4.5 models. Can discuss the basic problems associated with BIM models. He can
describe the methods of taking the bill of quantities and cost estimate based on
the BIM model. Has knowledge of complex 4D and 5D simulations. Altogether he
mastered 80- 89% of relevant knowledge.
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Na

OCENE 5.0

The student has mastered the basic knowledge of the use of BIM in management,
knows the levels of BIM maturity and development, classification, knows
examples of the use of BIM and is able to characterize them. Is able to "read"
BIM models. Can discuss the basic problems associated with BIM models. He
can describe the methods of taking the bill of quantities and cost estimate based
on the BIM model. Has knowledge of complex 4D and 5D simulations. He has
knowledge of the use of BIM on the construction site. Altogether he mastered
90-100% of relevant knowledge.

EFEKT KSZTALCENIA 2

Na

OCENE 2.0

The student cannot discuss costing principles based on the Macro and Micro
BIM models. Cannot perform costing and scheduling for 4D and 5D. It cannot
verify the correctness of the BIM model preparation using any IFC browser.
Altogether he mastered less than 50% of his skills.

Na

OCENE 3.0

Student is able to discuss costing principles based on Makro and Micro BIM
models. He can perform simple costing elements and 4D and 5D scheduling using
any software. He can verify the correctness of the preparation of the BIM model
using any IFC browser. Altogether he mastered 50-59% of his skills.

Na

OCENE 3.5

Student is able to discuss costing principles based on Makro and Micro BIM
models. He can perform simple costing elements and 4D and 5D scheduling using
any software. He can verify the correctness of the preparation of the BIM model
using any IFC browser. Altogether he mastered 60-69% of his skills.

Na

OCENE 4.0

The student knows the costing principles based on the Makro and Micro BIM
models well. He can perform complex costing and scheduling elements 4D and 5D
using any software. He can verify the correctness of the preparation of the BIM
model using several IFC browsers. He can catch errors resulting from spatial
collisions and analyze them. Altogether he mastered 70-79% of his skills.

Na

OCENE 4.5

The student knows the costing principles based on the Makro and Micro BIM
models well. He can perform complex costing and scheduling elements 4D and 5D
using any software. He can verify the correctness of the preparation of the BIM
model using several IFC browsers. He can catch errors resulting from spatial
collisions and analyze them. Student is able to perform 4D and 5D simulations.
Altogether he mastered 80-89% of his skills.

Na

OCENE 5.0

The student knows the costing principles based on the Makro and Micro BIM
models well. He can perform complex costing and scheduling elements 4D and 5D
using any software. He can verify the correctness of the preparation of the BIM
model using several IFC browsers. He can catch errors resulting from spatial
collisions and analyze them. Student is able to perform 4D and 5D simulations,
perform variant analyzes. Altogether he mastered 90-100% of his skills.

EFEKT KSZTALCENIA 3

Na

OCENE 2.0

The student cannot make simple cost estimates and schedules using BIM
technology. The student is unable to make a report assessing the correctness of
the BIM model used. Altogether he mastered less than 50% of his skills.

Na

OCENE 3.0

Student is able to make simple cost estimates and schedules using BIM
technology. The student is able to make a report with a few errors assessing the
correctness of the BIM model used. Altogether he mastered 50-59% of his skills.
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Student is able to make simple cost estimates and schedules using BIM
NA OCENE 3.5 technology. The student is able to make a report with a few errors assessing the
correctness of the BIM model used. Altogether he mastered 60-69% of his skills.

The student is able to make complex cost estimates and schedules using BIM
technology. The student is able to correctly prepare a report assessing the

NA OCENE 4.0 correctness of the BIM model used. The student is able to perform simulations
and time-cost analyzes. Altogether he mastered 70-79% of his skills.
The student is able to make complex cost estimates and schedules using BIM
NA OCENE 4.5 technology. The student is able to correctly prepare a report assessing the

correctness of the BIM model used. The student is able to perform simulations
and time-cost analyzes. In total, he mastered 80-89% of skills.

The student is able to make complex cost estimates and schedules using BIM
technology. The student is able to correctly prepare a report assessing the

NA OCENE 5.0 correctness of the BIM model used. The student is able to perform 4D and 5D
simulations as well as time-cost and variant analyzes based on the BIM model.
Altogether he mastered 90-90% of his skills.

EFEKT KSZTALCENIA 4

Student is not quite responsible for the results of her/his work. Student is not

Na 2.
OCENE 2.0 able to work independently with even a help from the lecturer.

Student is responsible for the results of her/his work. Student is able to work

NA OCENE 3.0 independently with a little help from the lecturer.

Student is responsible for the results of her/his work. Student is able to work
NA OCENE 3.5 independently with a little help from the lecturer. The student cooperates in
a group, he is not always able to defend his opinion.

Student is responsible for the results of her/his work. Student is able to work
NA OCENE 4.0 independently with a little help from the lecturer. The student cooperates in
a group, he is not always able to defend his opinion.

The student cooperates very well in a group, is active and involved, manifests the
NA OCENE 4.5 characteristics to manage the work of the group. Performs independently
complex tasks.

The student perfectly cooperates and manages the group work. Performs

NA OCENE 5.0 independently complex tasks.
EFEKT KSZTALCENIA 5
NA OCENE 2.0 He cannot conduct scientific research using BIM technology and publish in the
k2 field of management based on BIM modeling.

The student is able to conduct with the help of conducting simple scientific
NA OCENE 3.0 .

research using BIM technology.

The student is able to conduct with the help of conducting simple scientific
NA OCENE 3.5 .

research using BIM technology.
NA OCENE 4.0 Student is able to conduct simple scientific research using BIM technology.
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NA OCENE 4.5 Student is able to conduct simple scientific research using BIM technology.
The student is able to independently conduct scientific research using BIM

NA OCENE 5.0 technology. Student is able to publish in the field of construction management
based on BIM modeling.

10 MACIERZ REALIZACJI PRZEDMIOTU

ODNIESIENIE
DANEGO EFEKTU
EFEKT Do SZCZEGOL,O_ CELE TRESCI NARZEDZIA
WYCH EFEKTOW SPOSOBY OCENY
KSZTALCENIA PRZEDMIOTU PROGRAMOWE DYDAKTYCZNE
ZDEFINIOWA-
NYCH DLA
PROGRAMU
Cel 1 Cel 2
K W10
EK1 _ Cel 3 Cel 4 wl w2 w3 w4 wb N1 F1 P1
EK2 K U10 Cel 3 Cel 5 k1 k2 k3 k4 kb N2 N3 F2 P1
EK3 K _U05 Cel 4 Cel 5 k1 k2 k3 k4 kb N2 N3 F2 P1
EK4 K K01 Cel 5 k1 k2 k3 k4 kb N2 N3 F2 P1
K_Ko02 K_KO07 Cel 3 Cel 4 wl w2 w3 w4 wh
EK5 K K10 Cel 5 1l k2 k3 k4 k5 N1 N2 N3 F1 F2 P1
11 WYKAZ LITERATURY
LITERATURA PODSTAWOWA
[1 | Underwood, Jason; Isikdag, Umit — Handbook of research on building information modeling and con-

struction informatics : concepts and technologies, New York, 2010, IGI Global

[1 | Sacks, Rafael; Eastman, Charles M; Lee, Ghang; Teicholz, Paul M. — BIM handbook : a guide to
building information modeling for owners, designers, engineers, contractors, and facility managers, Hoboken,
2018, John Wiley & Sons

[2 | Steve Pittard, Peter Sell — BIM and Quantity Surveying, UK, 2015, Routledge

LITERATURA UZUPELNIAJACA

[1 | Shepherd, David — BIM management handbook, Newcastle, UK,, 2015, Newcastle Upon Tyne
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LITERATURA DODATKOWA

[1 | Zima, Krzysztof — Kalkulacja kosztow robdt budowlanych z wykorzystaniem technologii BIM, Krakow, 2017,
Wyd. PK

[2 | Kasznia, Dariusz; Magiera, Jacek; Wierzowiecki, Pawel. — BIM w praktyce : standardy, wdrozenie,
case study, Warszawa, 2017, Wydawnictwo Naukowe PWN

12 INFORMACJE O NAUCZYCIELACH AKADEMICKICH

OSOBA ODPOWIEDZIALNA ZA KARTE

dr hab. inz. prof. PK Krzysztof Zima (kontakt: kzima@izwbit.pk.edu.pl)

OSsoOBY PROWADZACE PRZEDMIOT

1 dr hab. inz. prof. PK Krzysztof Zima (kontakt: kzima@17.pk.edu.pl)
2 dr inz. Damian Wieczorek (kontakt: dwieczorek@l7.pk.edu.pl)

3 dr inz. Michal Juszczyk (kontakt: mjuszczyk@l7.pk.edu.pl)

4 mgr inz. Ewelina Mitera-Kielbasa (kontakt: emitera®@l7.pk.edu.pl)

5 dr inz. Grzegorz Sladowski (kontakt: gsladowski@17.pk.edu.pl)

13 ZATWIERDZENIE KARTY PRZEDMIOTU DO REALIZACJI

(miejscowos¢, data) (odpowiedzialny za przedmiot) (dziekan)

PRZYIJMUJE DO REALIZACJI (data i podpisy oséb prowadzacych przedmiot)
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